

# ASG Progress Reporting for Oct 2024

## ASG-compatible AAC IT System Qualification



IT System Progress As of Date: 16<sup>th</sup> Sep 2024

IT System Name	Tech Solution Provider	Functional Requirements	Integration Requirements	Cybersecurity	AAC IT System Data Portability
AACsconnect	Octopus8				
Anzhi (安智) AAC Software	WerkDone				
Bumblebee	NTUC Health				
CARES	Tetsuyu Healthcare				
CaritaHub AAC	Weeswares				
CHARITAS	BizCube Solutions				
IngoTPCC CMS	PulseSync				
Hummingbird	SG iMed				
CVWO AAC System	National University of Singapore				

# ASG Progress Reporting for Oct 2024

## ASG-compatible AAC IT System Qualification



IT System Progress As of Date: 16<sup>th</sup> Sep 2024





IT System Name	Tech Solution Provider	Functional Requirements	Integration Requirements	Cybersecurity	AAC IT System Data Portability
MASG - MQuest ASG	MQuest				
Platinum6	Leecare Solutions				
HAVHome 2.0	Havence				
OCS Organization Carer System	SenzeHub				
Active Care for Elderly (ACE)	Total eBiz Solutions			<b>DID NOT UPDATE</b>	
Active Aging Wellness Management System	Consulting Research Services				
ECCareSuite	T-Systems				
Taggle Digital Health Apps Platform	Taggle				
infoCARE	Cyber Solution (S)	<b>DID NOT UPDATE</b>		<b>DID NOT UPDATE</b>	




# ASG Progress Reporting for Oct 2024

## ASG-compatible AAC IT System Qualification

### Annex

#### Matrix of Status Reporting

Legend					<b>DID NOT UPDATE</b>
Status	Delayed	At Risk	On Track	Completed	No Progress Updates
Definition	Missed committed date	1 week from committed date (subject to scope)	Meet timeline	Completed	Delayed or did not provide updates

- ❑ Criteria for reporting will be based on “worse” case baseline status, examples:
  -  scenario: Out of 8 functional requirements scope,  
5 <On Track> + 2 <At Risk> + 1 <Delayed> = Overall <Delayed>
  -  scenario: Out of 8 functional requirements scope,  
3 <Completed> + 4 <On Track> + 1 <At Risk> = Overall <At Risk>
  -  scenario: All 8 functional requirements scope are <On Track>

#### Ranking Sequence

