

# HSG CMS Progress Reporting for Jan'25 Qualification



## Tier 1 CMS<sup>[1]</sup>

CMS Progress as of Date: 4<sup>th</sup> November 2024

Milestone to achieve for HSG: Complete 100% of SIT test cases<sup>[2]</sup>

CMS Name	CMS Partner	SmartCMS (Jan'25 HSG Services) <sup>[3]</sup>	CMS Demo (2 Demos) <sup>[4]</sup>
Clinic Assist (GP)	Assurance Tech	100%	1/2
Galen Health CMS	Galen Health	100%	1/2
GPConnect	Synapxe	100%	1/2
LinkDoctors	Carevender	100%	1/2
OtterSG	MaNaDr	100%	1/2
Plato CMS	Plato	100%	1/2
SG iMed Hummingbird E-Clinic	SG iMED	100%	1/2
UNO CMS	UNO Technologies	100%	1/2

CMS Name	CMS Partner	SmartCMS (Jan'25 HSG Services) <sup>[3]</sup>	CMS Demo (2 Demos) <sup>[4]</sup>
Vanda CMS	Magicsoft	100%	1/2
ZD eCMS	Zanden Technology	98%	1/2
Jedatis CMS	Jedatis	88%	1/2
HeartVoice	iApps	79%	1/2
Julius	Rubicon	29%	1/2
Medical Suite	Cell Box	29%	1/2
<b>Non-Commercial CMS (Group Practices)</b>			
CAS WEB	Parkway Shenton	100%	1/2
RCMS	Raffles Medical Group	100%	1/2

[1] Tier 1 CMS has completed SmartCMS (HSG & BAU Services), NEHR Onboarding, Cybersecurity, Code of Practice for Data Portability.

[2] Current tracking excludes SIT for COVID-19 vaccination

[3] Includes all evolving requirements set out under the CMS Tiering Framework w.e.f. Jan 2025.

[4] The CMS Demo requirements in Jan 2025 qualification include (i) NEHR Data Quality; and (ii) Functional Verification.

# HSG CMS Progress Reporting for Jan'25 Qualification



## Non-Tier 1 CMS

CMS Progress as of Date: 4<sup>th</sup> November 2024

Milestone to achieve for HSG: Complete 100% of SIT test cases<sup>[1]</sup>

CMS Name	CMS Partner	SmartCMS (Jan'25 HSG Services) <sup>[2]</sup>	SmartCMS (BAU Services)	NEHR Onboarding	Cybersecurity	Code of Practice for Data Portability	CMS Demo (3 Demos) <sup>[3]</sup>
iMedic Doctor	United Crest	92%					2/3
Clinicea	Technolarity	0%					
Arvie	Knowledge Catalyst	0%					
MediConnect	Intelsoft	0%					

[1] Current tracking excludes SIT for COVID-19 vaccination

[2] Includes all evolving requirements set out under the CMS Tiering Framework w.e.f. Jan 2025.

[3] The three CMS Demos include (i) NEHR Data Quality; (ii) Functional Verification; and (iii) HSG Chronic Drug Tier Features (requirement from Jan 2024 qualification).

# HSG Reporting of CMS Progress for Jan'25 Qualification



## Annex

### Matrix of Status Reporting

Legend			
SmartCMS (HSG)	Did not achieve key milestone or did not provide update	Achieved key milestone	Scope Completed
Legend		Ongoing	
CMS Demo	Demonstrated all demo scenarios successfully	Ongoing	Failed to demonstrate majority of demo scenarios successfully, or demo had critical errors, or CMS not ready to demo

### Ranking Sequence

