

HSG Reporting of CMS Progress for Jun'25 Qualification



CMS Progress as of Date: 14th April 2025

Milestone to achieve: NEHR: Complete 100% SIT Test for Corppass Context Switch

HSG-Compatible CMS

| CMS Name | CMS Partner | Nov'24 Requirements ^[2] | Apr'25 Requirements ^[1] | | | | Milestone(s) Not Achieved |
|------------------------------|----------------------|------------------------------------|------------------------------------|-------------------------|------|----------|------------------------------------------------------------|
| | | | SmartCMS (HSG Services) | SmartCMS (BAU Services) | NEHR | CMS Demo | |
| Clinic Assist (GP) | Assurance Technology | | | | | Ongoing | NIL |
| Galen Health CMS | Galen Health | | | | | Ongoing | NIL |
| GPConnect | Synapxe | | | | | Ongoing | NIL |
| LinkDoctors | Carevender | | | | | Ongoing | NIL |
| Plato CMS | Plato | | | | | Ongoing | NIL |
| SG iMed Hummingbird E-Clinic | SG iMED | | | | | Ongoing | NIL |
| OtterSG | MaNaDr | | | | | Ongoing | Did not complete 100% SIT Test for Corppass Context Switch |
| UNO CMS | UNO Technologies | | | | | Ongoing | Did not complete 100% SIT Test for Corppass Context Switch |

[1] Includes all evolving requirements set out under the CMS Tiering Framework w.e.f. Jun 2025.
[2] Nov'24 Requirements milestone not achieved (red status) will be re-assessed in Apr'25 window.

HSG Reporting of CMS Progress for Jun'25 Qualification



CMS Progress as of Date: 14th April 2025

Milestone to achieve: NEHR: Complete 100% SIT Test for Corppass Context Switch

HSG-Compatible CMS

| CMS Name | CMS Partner | Nov'24 Requirements ^[2] | Apr'25 Requirements ^[1] | | | | Milestone(s) Not Achieved |
|--------------------------------------|-----------------------|------------------------------------|------------------------------------|-------------------------|------|----------|----------------------------------------------------------------------------------------------------------------------------------------------------------|
| | | | SmartCMS (HSG Services) | SmartCMS (BAU Services) | NEHR | CMS Demo | |
| Julius | Rubicon | | 100% | | | Ongoing | NIL |
| Vanda CMS | Magicsoft | | 100% | | | Ongoing | NIL |
| Jedatis CMS | Jedatis | | 100% | | | Ongoing | Did not complete 100% SIT Test for Corppass Context Switch |
| HeartVoice | iApps | | 75% | | | Ongoing | Did not complete 100% SIT Test for Corppass Context Switch |
| Medical Suite | Cell Box | | 50% | | | Ongoing | Did not complete 100% SIT Test for Corppass Context Switch |
| ZD eCMS | Zanden Technology | | 0% | | | Ongoing | <ul style="list-style-type: none">• Did not complete 50% of SIT Tests• Did not complete 100% SIT Test for Corppass Context Switch |
| Non-Commercial CMS (Group Practices) | | | | | | | |
| CAS Web | Parkway Shenton | | 100% | | | Ongoing | NIL |
| RCMS | Raffles Medical Group | | 100% | | | Ongoing | Did not complete 100% SIT Test for Corppass Context Switch |

[1] Includes all evolving requirements set out under the CMS Tiering Framework w.e.f. Jun 2025.

[2] Nov'24 Requirements milestone not achieved (red status) will be re-assessed in Apr'25 window.

HSG Reporting of CMS Progress for Jun'25 Qualification



CMS Progress as of Date: 14th April 2025

Milestone to achieve: NEHR: Complete 100% SIT Test for Corppass Context Switch

Non-HSG Compatible CMS

| CMS Name | CMS Partner | Nov'24 Requirements ^[2] | Apr'25 Requirements ^[1] | | | | Milestone(s) Not Achieved |
|---------------|--------------|------------------------------------|------------------------------------|-------------------------|------|----------|------------------------------------------------------------|
| | | | SmartCMS (HSG Services) | SmartCMS (BAU Services) | NEHR | CMS Demo | |
| iMedic Doctor | United Crest | | | | | Ongoing | Did not complete 100% SIT Test for Corppass Context Switch |






[1] Includes all evolving requirements set out under the CMS Tiering Framework w.e.f. Jun 2025.
[2] Nov'24 Requirements milestone not achieved (red status) will be re-assessed in Apr'25 window.

HSG Reporting of CMS Progress for Jun'25 Qualification

Annex



Matrix of Status Reporting

| | | | |
|--------------------------|-----------------------------------------------------------------------------------|-------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------|
| Legend |  |  |  |
| HSG Jun'25 Qualification | Did not achieve key milestone or did not provide update | Achieved key milestone | Scope Completed |
| Legend |  | Ongoing |  |
| CMS Demo | Demonstrated all demo scenarios successfully | Ongoing assessment | Failed to demonstrate all demo scenarios successfully without errors, or CMS not ready to demo |

Ranking Sequence

