

HSG CMS Progress Reporting for Jun'25 Qualification



HSG- Compatible CMS









































CMS Progress as of Date: 18th November 2024
Milestone to achieve for HSG: Cut-off deadline

CMS Name	CMS Partner	SmartCMS (HSG Services)	SmartCMS (BAU Services)	NEHR	Cybersecurity	Code of Practice for Data Portability	Reason for missing milestone
Clinic Assist (GP)	Assurance Tech						Nil
Galen Health CMS	Galen Health						Nil
GPConnect	Synapxe						Nil
LinkDoctors	Carevender						Nil
OtterSG	MaNaDr						Nil
Plato CMS	Plato						Nil
SG iMed Hummingbird E-Clinic	SG iMED						Nil
UNO CMS	UNO Technologies						Nil

HSG CMS Progress Reporting for Jun'25 Qualification

HSG- Compatible CMS

CMS Progress as of Date: 18th November 2024
 Milestone to achieve for HSG: Cut-off deadline

CMS Name	CMS Partner	SmartCMS (HSG Services)	SmartCMS (BAU Services)	NEHR	Cybersecurity	Code of Practice for Data Portability	Reason for missing milestone
HeartVoice	iApps						(1) Did not fully demonstrate test scenarios (2) Non-adherence of submission deadline
Jedatis CMS	Jedatis						Non-adherence of submission deadline
Julius	Rubicon						(1) Did not fully demonstrate test scenarios (2) Non-adherence of submission deadline
Medical Suite	Cell Box						(1) Did not fully demonstrate test scenarios (2) Non-adherence of submission deadline
Vanda CMS	Magicsoft						Non-adherence of submission deadline
ZD eCMS	Zanden Technology						Non-adherence of submission deadline
Non-Commercial CMS (Group Practices)							
CAS Web	Parkway Shenton						Nil
RCMS	Raffles Medical Group						Nil

HSG CMS Progress Reporting for Jun'25 Qualification



Non-HSG Compatible CMS




CMS Progress as of Date: 18th November 2024
Milestone to achieve for HSG: Cut-off deadline

CMS Name	CMS Partner	SmartCMS (HSG Services)	SmartCMS (BAU Services)	NEHR	Cybersecurity	Code of Practice for Data Portability	Reason for missing milestone
iMedic Doctor	United Crest						Non-adherence of submission deadline
Clinicea	Technolarity						No submission by deadline
Arvie	Knowledge Catalyst						No submission by deadline
MediConnect	Intelsoft						No submission by deadline

HSG Reporting of CMS Progress for Jun' 25 Qualification

Annex

Matrix of Status Reporting

Legend			
SmartCMS (HSG)	Did not achieve key milestone or did not provide update	Achieved key milestone	Scope Completed

Ranking Sequence

