

HSG CMS Progress Reporting for Jan'25 Qualification



Tier 1 CMS^[1]

CMS Progress as of Date: 14th October 2024

Milestone to achieve for HSG: Complete 50% of SIT test cases^[2]

CMS Name	CMS Partner	SmartCMS (Jan'25 HSG Services) ^[3]	CMS Demo (1 Demo) ^[4]
Clinic Assist (GP)	Assurance Tech		Planned
Galen Health CMS	Galen Health		Planned
GPConnect	Synapxe		Planned
Jedatis CMS	Jedatis Pte Ltd		Planned
LinkDoctors	Carevender		Planned
Plato CMS	Plato		Planned
SG iMed Hummingbird E-Clinic	SG iMED		Planned
UNO CMS	UNO Technologies		Planned

CMS Name	CMS Partner	SmartCMS (Jan'25 HSG Services) ^[2]	CMS Demo (1 Demo) ^[3]
Vanda CMS	Magicsoft		Planned
HeartVoice	iApps		Planned
Julius	Rubicon		Planned
Medical Suite	Cell Box		Planned
OtterSG	MaNaDr		Planned
ZD eCMS	Zanden Technology		Planned
Non-Commercial CMS (Group Practices)			
CAS WEB	Parkway Shenton		Planned
RCMS	Raffles Medical Group		Planned

[1] Tier 1 has completed SmartCMS (HSG & BAU Services), NEHR Onboarding, Cybersecurity, Code of Practice for Data Portability.

[2] Current tracking excludes SIT for COVID-19 vaccination

[3] Includes all evolving requirements set out under the CMS Tiering Framework w.e.f. Jan 2025.

[4] The CMS Demo includes (i) Functional Verification.

HSG CMS Progress Reporting for Jan'25 Qualification



Non-Tier 1 CMS

CMS Progress as of Date: 14th October 2024

Milestone to achieve for HSG: Complete 50% of SIT test cases^[1]

CMS Name	CMS Partner	SmartCMS (Jan'25 HSG Services) ^[2]	SmartCMS (BAU Services)	NEHR Onboarding	Cybersecurity	Code of Practice for Data Portability	CMS Demo (3 Demos) ^[3]
iMedic Doctor	United Crest						Planned
Clinicea	Technolarity						Planned
Arvie	Knowledge Catalyst						Planned
MediConnect	Intelsoft						Planned

[1] Current tracking excludes SIT for COVID-19 vaccination






[2] Includes all evolving requirements set out under the CMS Tiering Framework w.e.f. Jan 2025.

[3] The three CMS Demos include (i) HSG Chronic Drug Tier Features; (ii) NEHR Data Quality; and (iii) Functional Verification.

HSG Reporting of CMS Progress for Jan'25 Qualification

Annex

Matrix of Status Reporting

Legend			
SmartCMS (HSG)	Did not achieve key milestone or did not provide update	Achieved key milestone	Scope Completed
Legend		Planned	
CMS Demo	Demonstrated all demo scenarios successfully	Planned	Failed to demonstrate majority of demo scenarios successfully, or demo had critical errors, or CMS not ready to demo

Ranking Sequence

