HSG Reporting of CMS Progress for June 2026 Qualification (Nov'25 Requirements)



HSG-Compatible CMS

CMS Progress as of Date: 24th November 2025

		Nov'25 Requirements ^[1]	
CMS Name	CMS Partner	SmartCMS (HSG Services)	NEHR
Clinic Assist (GP)	Assurance Technology	C	C
Galen Health CMS	Galen Health	C	C
GPConnect	Synapxe	C	C
iMedic Doctor	United Crest	C	C
Julius	Rubicon	C	C
LinkDoctors	Carevender	C	C
OtterSG	MaNaDr	C	C

		Nov'25 Requirements ^[1]			
CMS Name	CMS Partner	SmartCMS (HSG Services)	NEHR		
Plato CMS	Plato	C	C		
SG iMed Hummingbird E-Clinic	SG iMED	C	C		
Vanda CMS	Magicsoft	C	C		
Non-Commercial CMS (Group Practices)					
CAS Web	Parkway Shenton	C	C		
HeartVoice	iApps	C	C		
RCMS	Raffles Medical Group	C	C		

^[1] Includes all cumulative requirements set out under the CMS Mandatory Requirements Framework for Primary Care (effective Jun 2025).

HSG Reporting of CMS Progress for June 2026 Qualification (Nov'25 Requirements)



Non-HSG Compatible CMS

CMS Progress as of Date: 24th November 2025

CMS Name	CMS Partner	Nov'25 Requirements ^[1]	
		SmartCMS (HSG Services)	NEHR
UNO CMS	Uno Technologies	C	C
ZD-eCMS	Zanden	C	C

^[1] Includes all cumulative requirements set out under the CMS Mandatory Requirements Framework for Primary Care (effective Jun 2025).

HSG Reporting of CMS Progress for June 2026 Qualification



(ANNEX)

Matrix of Status Reporting

Legend			C
Nov'25 Requirements	Did not achieve key milestone or did not provide update	Achieved key milestone	Scope Completed

